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U.S. ENVIRONMENTAL PROTECTION AGENCY

I. HEADING

Date:
Subject:

From:

To:
POLREP:

II. BACKGROUND

Site No.:

Delivery Order No.:
Response Authority:
ERNS No.:
CERCLIS No.:
NPL Status:

State Notification:
Action Memo:

Start Date:
Demob Date:
Completion Date:

POLLUTION REPORT (POLREP)

April 4, 2003

Oak Street Site

Taunton, MA

Frank Gardner, OSC, EPA Region 1, Office of Site Remediation and
Restoration, Emergency Planning and Response Branch

POLREP Distribution List

4

01AB

0077

CERCLA, §104(a)

N/A

MANO000103169

non-NPL

MA DEP notified

Signed on June 6, 2002 by Larry Brill, Acting Deputy Director, Office of
Site Remediation and Restoration
June 12, 2002

To Be Determined

To Be Determined

II. SITE INFORMATION

A. Incident Category

Inactive Waste Management Facility

B. Site Description

The site is located on Oak Street within a residential neighborhood and is abutted by a public
housing complex to the west, Oak Street and an elderly housing complex to the south, private
homes to the east, and vacant lots and private homes to the north. The site is a vacant lot
measuring approximately 1 acre. The site was used for the disposal of solid waste until
approximately the late 1980s. Fill, construction debris, asphalt, scrap metal, and drums were
disposed of at the site in an undocumented manner. Drums buried at the site and associated



"contaminated soils contain hazardous substances including, but not limited to, toluene,
trichloroethylene, and 3/4-methylphenol. See polrep #1 for additional background information.

C. Preliminary Assessment/Site Investigation Results

In November of 2001, the Massachusetts Department of Environmental Protection (DEP)
notified EPA of the presence of buried drums at this vacant property and requested EPA’s
assistance in addressing the site. On November 21, 2001, EPA initiated a Preliminary
Assessment/Site Investigation (PA/SI) which included walking the site with the property owner
and representatives of DEP, reviewing site background information, sampling of surface soils,
mapping magnetic anomalies using geophysical surveys, digging test pits, and sampling of buried
drums. The PA/SI was concluded, and a removal action was recommended in a closure memo
dated March 22, 2002.

IV. RESPONSE INFORMATION
A. Situation
1. Current situation

Zeneca, Inc. (Zeneca), a potentially-responsible party (PRP) has entered into an
Administrative Order on Consent in which Zeneca has committed to completing the
remainder of removal activities at the site. Zeneca’s contractor, Maverick Construction
Management Services, Inc. (Maverick) has mobilized to the site and is preparing to
complete excavation of drums and associated contaminated soils.

2. Removal activities to-date
See previous polreps for removal activities prior to December 16, 2002.

Week of December 16 - December 20, 2002

The ERRS contractor excavates, samples, and overpacks ten drums (D067 through D076)
from the open excavation. The START contractor continues air monitoring for organic
vapors and respirable dust. An ICI logo is observed on drum D0O75. Excavation activities
by EPA and its contractors cease in anticipation of the takeover of the project by Zeneca
and its contractor.

Week of December 23 - December 27, 2002

The ERRS contractor begins backfilling the excavation, securing the site, and preparing
for demobilization. The START contractor ceases air monitoring activities and maps the
extent of the excavation using Global Positioning System technology. Representatives
for Zeneca walk the site and sample D066 in order to prepare for the takeover of removal
activities.




Week of December 30, 2002 - January 3, 2003
The ERRS contractor completes backfilling the excavation, securing the site, and

preparing for demobilization.

Week of January 6 - January 10, 2003

The ERRS contractor completes final demobilization of all equipment, supplies, and
personnel from the site. EPA and representatives of Zeneca meet to discuss the site
history, work conducted by EPA to date, and work remaining to be completed. At this
meeting, Zeneca confirms its willingness to complete the removal action.

March 20, 2003 (Thursday)
Zeneca signs an Administrative Order on Consent in which the company commits to
completing the removal action.

March 24, 2003 (Monday)
Zeneca’s work plan for the removal action, entitled the Drum and Soil Response Plan, is
approved by EPA.

Week of March 31 - April 4, 2003
Maverick begins mobilizing personnel, equipment, and supplies to the site.

3. Enforcement

A Notice and Demand for Payment letter has been sent to the following potentially
responsible parties: Rose Realty Trust One (as current owner), Mr. Leonel S. Rose and
Christine A. Rose (as owner at the time of disposal), and Zeneca Inc. (as a generator of
waste at the site). Pursuant to the Administrative Order on Consent, the removal is
proceeding as an PRP-lead action with Maverick serving as the supervising contractor for
Zeneca.

B. Planned Removal Activities

Planned activities include continued excavation of buried drums and associated contaminated
soils as they are uncovered. Drums and contaminated soils will be excavated, characterized,
handled, and shipped off-site for disposal at approved disposal facilities in accordance with the
Administrative Order on Consent and the approved Drum and Soil Response Plan. Upon
completion of excavation and disposal activities, the site will be restored to vegetative cover.

C. Next Steps

Maverick will take over the excavation of drums and associated contaminated soils begun by
EPA and its contractors.

D. Key Issues



In order to ensure that the surrounding community is both protected from and aware of site
activities, Maverick will continue air monitoring and community relations activities initiated by
EPA. Maverick will utilize engineering controls, similar to those mobilized by EPA, as
necessary to prevent organic vapors from posing a threat to the community.

V. COST INFORMATION

Extramural Costs CEILING SPENT REMAINDER
Cleanup Contractor Costs* $1,000,000 326,605 673,395

Superfund Technical + $200,000 52,398 147,602

Assessment/Response Team

Extramural Subtotal $1,200,000 379,003 820,997

Contingency (25%) + $300.000 -0- 300,000

Extramural Total $1,500,000 379,003 1,120,997

Intramural Costs

EPA Regional Personnel +$250,000 64,800 185,200
PROJECT CEILING $1,750,000 443,803 1,306,197

*The current available ERRS funding (Task Order ceiling) is $650,000.

The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include in any claim for cost
recovery.!

VI. DISPOSITION OF WASTES/PRODUCT

No disposal activities have been conducted to date.

' Approximate amount used for cost recovery purposes will be actual costs, for example,
$1,750,000 x 1.2702 (current indirect rate).
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POLREP DISTRIBUTION LIST

Date and Polrep #: L{ Project: C}/QFQ\ S: Revisged: 8/27/01

National Response Center (G-TGC-2) Headquarters USCG,
Room 2611, 2100 2nd St., S.W. Washington, DC 20593

First U.S. Coast Guard District, Commander (m),
408 Atlantic Ave., Boston, MA 02210-2209

US EPA, Mike Hurd, Emergency Response Division (5202G)
401 M St., S.W., Washington, DC 20460

For Federally Funded 0il Spills -
Eleanor Deegan, c/o Commander (FCP-2), 300 East Main St. Suite 965,
Norfolk, VA 23510-9113 '
Commander {(cm), National Pollution Fund Center
4200 Wilson Blvd., Suite 1000, Arlington, VA 22203-1804

EPA, Boston
RKobert W. Varney, Regional Administratcr, RAA
Stephen Perking, Office of Admin. & Resource Mgt., MIO
Mark Merchant, RAA
Nancy Grantham, MCS
Joanna Jerison, Office of Regional Counsel, SES
»udy Erown, Gov t Relations, RAL
Gov't Relations Contact (by State):
_ +~ MA/ME - Michael Ochs, Office of Senior Advisor for Policy ORA-103
NH/RI/VT - Rudy Brown, RGR
Dennis Poltrino, Investigations Office, 0IG/1
Paul McKechnie, Investigations Office, OIG/R
Designated ORC Attorney O, Foas e *++ SEE ATTORNEY LIST
Hilary Kelley - Contracts, Procurement & Facilities, MCP
Tim Donaher, MCP ' : _ s —‘_»v—" o
Ray DiNardo, SEA (EMERGENCY RESPONSES ONLY) ; - R o
Don Grant, SEW
Angela Bonarrigo, RAA
Ken Finklestein, HIO
R1 CustomerService e -

Regional Response Team

DOI, Andrew Raddant, Regional Environmental Officer,
408 Atlantic Avenue, Room 142, Boston, MA 02110-3334
DOD (USN, USA, USAF, DLA)

U.S. Department of Commerce
LCDR Emily B. Christman
NOAA, G-MOR

2100 2" Street SW, Room 2100
Washington, DC 20593-0001
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EPA, OSRR

X Dennis Huebner, Off Of Site Remed. & Restoration, HIO
.+ X__ Rich Cavagnero, HIO
&L _x  Dennisses Valdes, HBR
» X__ Sharon Fennelly/Tina Hennessy, HBR
3 Enforcement Files (HARD COPY)
. Dave McIntyre - SE&R I, HBR
4 1§>Steven Novick - SE&R II, HBR
Arthur Johnson - (for Emergency Responses only) HBR
J_X__ Cheryl OHalloran (CERCLIS Coordinator), HBR
» X MaryJane O'Donnell, HBT
. X _—Eran-Ricarde——HBS—~
"X Filomena M. DiNardo - Contract Management, HBS
:: John Carlson- Contract Management, HBS
~x__ Lynne Galvin, HBS
Bob Hinten, HIO
‘1&# Vivian—CoughTivr;HBR-
Fran Kearns, HBR
Duty Desk, HBR
~x_ Office File (w/Original Distribution List)
X 0SC (w/Copy of Distribution List)
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v Philip O'Brien, NH Dept. of Environmental Services
P.O. Box 95, 6 Hazen Drive, Concord, NH 03301-6509

M Mark Begley, Mass. Dept. of Env. Prot., Bureau of Waste
Site Cleanup, 1 Winter Street, Boston, MA 02159

v (Name )
RI Dept. of Environmental Management
291 Promenade St.
Providence, RI 02908-5767

M {Name )
Conn. Dept. of Environmental Protection
79 Elm St.

Hartford, CT 06106-5127

M (Name )
Vermont Dept. of Environmental Conservation
103 South Main St., West Bldg.
Waterbury, VT 05671-0404

M (Name )
Maine Dept. of Environmental Protection
State House - Station 17
Augusta, ME 04333




